


Progress Update | Sprint 4

May 19 - May 24, 2025 | Dragonfly

Sprint 4 percentage completion: $(3/5) * 100\% = 60\%$

Project percentage completion: 41.66%

This focuses on the functional implementation based on the previous sprint's use case diagrams and the functionalities of the bank system.



Sprint Retrospective

What went well:

- We successfully turned our initial Figma mockups into front-end designs, bringing the visual concept to life and maintaining design consistency throughout.

What could be improved:

- Communication between the front-end and back-end teams needs to be more consistent. Regular syncs and clearer documentation of API requirements could help avoid blockers and ensure smoother integration.

What need to be done:

- In Sprint 5, we need to: Since only 3 out of 5 tasks were completed, the remaining work—carried over from the last sprint—still needs to be implemented. We should focus on resolving any blockers and ensuring those tasks are prioritized to avoid further delays.