


Progress Update | Sprint 8

June 08 - June 13, 2025 | Dragonfly

Sprint 8 percentage completion: $(6/8) * 100\% = 75\%$

Project percentage completion: 87.5%



This focuses on the some tasks from Sprints 3, 6, and 7 were carried over, with most now completed except for OTP integration, performance testing, and integration testing, which remain in progress.

Sprint Retrospective

What went well:

- We successfully deployed the system on Hostinger, implemented session handling, and added mobile responsiveness, though work is still ongoing to apply it across all pages.

What could be improved:

- There were delays in completing some testing phases, which could be avoided with better sprint planning and time allocation.

What need to be done:

- In Sprint 9, we need to: Complete the remaining in-progress tasks and continue testing with different approaches to identify and fix potential bugs.