


## Progress Update | Sprint 11

### June 29 - July 4, 2025 | Dragonfly

**Sprint 11 percentage completion:  $(4/5) * 100\% = 80\%$**

**Project percentage completion: 93.18%**



This sprint focuses on improving the system UI by simplifying the design, enhancing confirmation pages, and ensuring a consistent user experience across different browsers.

## Sprint Retrospective

### What went well:

- The team managed to complete the tasks within the planned timeframe, mostly by July 5, showing effective time management. Each task was clearly assigned to specific team members, ensuring accountability and smooth collaboration.

### What could be improved:

- While all tasks were completed, some bug-related issues were encountered during development, which affected progress and required additional time for resolution.

### What need to be done:

- The team should now focus on preparing for the upcoming week's system project defense. The team should organize presentation

materials, assign speaking roles, and be ready to demonstrate the system clearly and confidently during the defense.