


Progress Update | Sprint 3

May 19 - May 24, 2025 | Dragonfly

Sprint 3 percentage completion: $(4/5) * 100\% = 80\%$

Project percentage completion: 33.33%



This focuses on the backend development and outlining the functional requirements and user interactions through use case modeling.

Sprint Retrospective

What went well:

- We are still following the sprint plan, even though we have a heavy workload across many projects right now.

What could be improved:

- We could explore ways to better balance our workload across multiple projects to prevent burnout and ensure sustainable productivity.

What need to be done:

- In Sprint 4, we need to: Since the current sprint reached only 4/5 completion, we need to carry over the remaining tasks and prioritize them in the next sprint. Additionally, we should reassess our capacity and adjust planning to ensure more accurate workload estimation.