


Progress Update | Sprint 5

May 19 - May 24, 2025 | Dragonfly

Sprint 5 percentage completion: $(4/5) * 100\% = 80\%$

Project percentage completion: 55.55%



This focuses on the functional completion of teller features, including authentication, transactions, account management, and the dashboard.

Sprint Retrospective

What went well:

- We completed all the task except the carried sprint which is in the sprint 3

What could be improved:

- This is much better if the OTP is already implemented

What need to be done:

- In Sprint 6, we need to: Implement External Banking and still carry over the Sprint 3 task