


Progress Update | Sprint 6

May 25 - May 29, 2025 | Dragonfly

Sprint 6 percentage completion: $(2/5) * 100\% = 40\%$

Project percentage completion: 61.11%



This focuses on the functional implementation of fund transfer features, including API security, internal and external endpoints, and external transfer receipt.

Sprint Retrospective

What went well:

- Despite the heavy workload, we managed to get back on track in our sprint by staying focused, collaborating effectively, and prioritizing our key deliverables.

What could be improved:

- The tasks could be improved by ensuring full completion of all fund transfer implementations and addressing the remaining in-progress items like internal and external endpoint transfers.

What need to be done:

- In Sprint 7, we need to: we need to complete the remaining in-progress tasks from Sprint 6, finalize the OTP via SMS integration, and begin new priorities based on upcoming system requirements.