


Progress Update | Sprint 7

June 1 - June 6, 2025 | Dragonfly

Sprint 7 percentage completion: $(0/6) * 100\% = 0\%$

Project percentage completion: 70.96%



This focuses on the end-to-end system testing to verify application stability, functionality, and deployment readiness. This process encompasses unit tests, integration tests, and user acceptance testing. The objective is to detect issues, validate component integration, evaluate responsiveness, and ensure the solution aligns with user requirements.

Sprint Retrospective

What went well:

- We successfully implemented the internal transfer functionality, and progress is ongoing to enable external transfers as well.

What could be improved:

- Improving the pace of development and addressing any blockers more efficiently could help accelerate completion.

What need to be done:

- In Sprint 8, we need to complete the external transfer feature, finish in-progress tasks from Sprint 6, finalize OTP via SMS integration, conduct end-to-end testing, resolve outstanding issues, and begin work on new priorities aligned with upcoming system requirements.