


Progress Update | Sprint 9

June 15 - June 20, 2025 | Dragonfly

Sprint 8 percentage completion: $(3/4) * 100\% = 75\%$

Project percentage completion: 96.77%



This focuses on tasks from Sprints 3, 7, and 8, which have now been completed, including OTP integration, various testing phases, and go-live execution. Currently, Sprint 9 is in progress, with User Manual preparation being finalized in preparation for the upcoming system presentation or defense.

Sprint Retrospective

What went well:

- We successfully completed key deliverables including OTP via SMS Integration, Functionality Testing, User Acceptance Testing (UAT), Integration Testing, Data Migration, Go-live Execution, and Bug Fixes. User Manual development is also underway and progressing.

What could be improved:

- To further strengthen the system, we need to enhance overall security measures and refine the user interface for a more intuitive and

visually consistent user experience. These improvements would contribute to both user trust and usability.

What need to be done:

- We need to finalize the User Manuals, continue verifying and testing recent patches, and begin preparing the system for the actual presentation or defense. This includes ensuring that all features are stable, documentation is complete, and the system is ready for final evaluation.